
Overview of Construction Manager/General Contractor 

Please note the following contains general information regarding the Construction Manager/General 
Contractor process utilized by MDOT. For project-specific information, refer to the Project Information 
Sheet and Request for Qualifications (RFQ). 

The Construction Manager / General Contractor (CMGC) project delivery method consists of two phases 
(design or preconstruction and construction) and allows MDOT to engage a contractor during the design 
process to provide constructability input.  

On CMGC projects, MDOT, as the owner, directs and coordinates the design, whether it is provided by 
an in-house designer or a design consultant under contract with MDOT and also has a direct contract 
with a construction contractor during the design and construction phases of the project.  

The selection of the CMGC is based on qualifications similar to the process used for design consultants. 
MDOT advertises a Request for Qualifications (RFQ) which contains project information including the 
scope for design and construction activities, selection criteria and evaluation process, and information 
on what is required to submit a Statement of Qualifications (SOQ).  

The SOQs will be reviewed and scored, and the construction company with highest scoring SOQ will be 
selected as the CMGC for the project. The CMGC will submit a Pre-Construction Services Fee which will 
cover all costs to complete the scope of work for design assistance services as described in the RFQ.  

The CMGC will act as a consultant during the design process and shall offer constructability and pricing 
feedback on design options and can identify risks based on the contractor’s established means and 
methods. Contractor input during the design phase can include the use of specific materials or 
equipment, or means and methods that can be detailed in the plans and specifications.  

When the project plans and specifications are 70% to 100% complete and the desired construction 
schedule is known, MDOT and the CMGC will negotiate a final price for the construction phase of the 
project.  

This process allows MDOT to be an active participant during the design process and make informed 
decisions on design options based on the contractor’s expertise.  

The graphic on the next page depicts the relationship between MDOT, designer, and contractor though 
the CMGC process.  

Inquiries and General Information  

Submit all questions regarding the project or CMGC process to MDOT staff listed on the Project 
Information Sheet and RFQ. All questions and their answers will be placed on this website as soon as 
possible after receipt of the questions. The names of the entity submitting questions will not be 
disclosed. 



 


